
EPA Technical Direction Document 
Amendment 

4U1011 
01-95-07-0065-E 

START CONTRACT #: 68-W5-0009 

Activity Type: IV.A.3 Site Inspection Prioritization 
Task: Sampling SIP 
General Task Description: SIP 
Completion Date: 01/16/98 

Created On: 11/13/97 
DPO/PO:Caroline Marchant 
Task Monitor: LaVonne 
Johnson 
Task Codes: 21; J ; SI 

Site/Project Name: Covitch Property/Former ATF Davidson 
Co. 
City, State, Zip: Northbridge , MA 
SSH>#: CERCLIS #: MAD046128559 

Estimated Cost :$0.00 
Estimated Hrs: 0 

Dedicated: 0 
Non-Dedicated: 0 

Funds Source: CERCLA Site Assessment 
DCN#(s): 
SCP111 (AAG) Site Assessment $0.00 

Deliverable: Letter Report 
Overtime: Not Applicable 
Reference: No 

TDD Expenditure Limit: $21,229.00 
Hours: 785 

Dedicated Hours: 785 
Non-Dedicated Hours: 0 

Staffing: Dedicated Staff 
Priority: High 
Start Date: 01/10/97 

Comments: Completion date extended. Refer to status report dated 11/10/97. 

A. TDD Created By: - Signed by Caroline Marchant/Rl/USEPA/US on 11/13/97 11:31:05 AM, according t 

Caroline Marchant 
11/13/97 

Signed On: 

B. Reviewed and Approved By: - Signed by Caroline Marchant/Rl/USEPA/US on 11/13/97 11:31:05 AM, ac 

Project Officer: 

Caroline Marchant 

11/13/97 

Signed On: 

Superfund Records Center 

Amendment #01-95-07-0065-E Printed On 11/13/97 at 03:09:52 PM 



EPA Status Report 01-95-07-0065-D 

START CONTRACT # 68-W5-0009 
Site/Project Name: Covitch Property/Former ATF Davidson 
Co. 
Activity Type: IV.A.3 Site Inspection Prioritization 
Task: Sampling SIP 
General Task Description: SIP 

DPO/PO: Caroline Marchant 
Created On: 11/10/97 
Estimated Completion Date: 
11 /14/97 

Ceiling fo r This TDD # 
Estimated Cost: $21,229.00 
Estimated Hours: 785 

Dedicated: 785 
Non-Dedicated: 0 

Staffing: Dedicated Staff 

Priority: High 

Status Section - Signed by Roy F. Weston Inc. START FR1/USEPA/US on 11/10/97 03:45:09 PM, according t 
Estimated additional funds and hours, above TDD ceiling amounts, required to continue performance for the 
period specified in the TDD: 

Additional Cost: $0.00 
Additional Hours: 0.0 

Contractor Comments: 
START is requesting an extended completion date of 16 January 1998 in order to address 
EPA and State comments to the draft report, which was submitted on 30 October 1997. 
No additional hours or dollars are requested at this time. Project budget remains 785 hours 
and $21,229. 

Contractor Signature: 

J 
11/10/97 

Roy F. Weston Inc. START I Signed On: 

Status Report - TDD # 01-95-07-0065-D Printed On 11/10/97 at 03:45:20 PM 



To Amend Projects through ATGS, please provide the following information: 

Site Leader's Name: Mike Jennings Today's Date: 5 November 1997 

Amendment Required by: 14 November 1997 

Site/Project Name: Covitch Property/Arcade Property (FMR) 

TDD No./PCS No.: 95-07-0065-D / 2725 (current) - 1162 (original) 

Additional Hours needed to complete project: 0 

Additional Dollars needed to complete project: 0 

New Completion date, if applicable: 16 January 1998 

New Estimated Budget for the project (hours/dollars): 785 hours / $21,229 

Short explanation of why amendment is needed: 

START is requesting an extended completion date of 16 January 1998 in order to address EPA 
and State comments to the draft report^ No additional hours and dollars are requested at this 
time. Project budget remains 785 hours' and $21,229. 

Site Leader's initials ^ Date 

Project Leader's initials \ ^ Date n \ c l ^ i 

ATL/TL's initials Date 1/^7 

ATGS Coordinator's initials Date 

NOTE: PLEASE BE AWARE THAT BOTH PROJECT OFFICERS DO NOT WANT TO SEE 
THAT "HIGHER PRIORITY ASSIGNMENTS" ARE THE REASON FOR DELAYS IN 
PROJECT COMPLETION. 

S: \95070065\M J-ATGS. FRM 


